
FEBRUARY 1998

WBS Title Multi-Year Work Plan (MYWP)
 Project's Initial 

Baseline
OCT 1, 1997 

 Approved Changes to 
Date 

 Current Baseline  Pending  Potential Baseline 
 Percent of Approved 
Change to Baseline 

1.1 Tank Waste Remediation System 321,159$                          (273)$                              320,886$                         10,445$                           331,331$                         0%

1.2 Waste Management 121,699$                          4,526$                             126,225$                         3,260$                             129,485$                         4%

1.3 Spent Nuclear Fuel 151,840$                          4,100$                             155,940$                         -$                                155,940$                         3%

1.4 Facility Stabilization 161,708$                          3,306$                             165,014$                         13,305$                           178,319$                         2%

1.5 Landlord 13,712$                            2,731$                             16,443$                           -$                                16,443$                           17%

1.8.2.1.1 Planning and Integration 7,000$                             640$                               7,640$                             -$                                7,640$                             8%

1.8.2.1.2 Systems Engineering 750$                                100$                               850$                               -$                                850$                               12%

1.8.2.1.3 Environmental Support 10,426$                            -$                                10,426$                           -$                                10,426$                           0%

1.9 HAMMER 5,053$                             -$                                5,053$                             -$                                5,053$                             0%

1.12 Advanced Reactors Transition 43,951$                            -$                                43,951$                           -$                                43,951$                           0%

TOTAL MYWPs 837,298$               15,130$                852,428$               27,010$                879,438$               2%

1.11.1.1 Transportation & Packaging Services 2,600$                             -$                                2,600$                             -$                                2,600$                             0%

1.11.2.1 Waste Minimization 5,142$                             134$                               5,276$                             -$                                5,276$                             3%

1.11.3.1 Richland Analytical Services 1,000$                             -$                                1,000$                             -$                                1,000$                             0%

1.11.4.1 Emergency Preparedness -$                                 -$                                -$                                -$                                -$                                0%

TOTAL OTHERS 8,742$                   134$                     8,876$                  -$                      8,876$                  2%

TOTAL FDH 846,040$               15,264$                861,304$               27,010$                888,314$               2%

1.7 Science & Technology 18,635$                            122$                               18,757$                           (2,010)$                           16,747$                           1%

1.8.2.1.4 Public Safety and Resource Protection 5,861$                             152$                               6,013$                             40$                                 6,053$                             3%

TOTAL PNNL 24,496$                 274$                     24,770$                (1,970)$                 22,800$                1%

1.6 Richland Environ. Restoration (DWP) 133,158$                          11,652$                           144,810$                         -$                                144,810$                         8%

TOTAL BHI 133,158$               11,652$                144,810$               -$                      144,810$               8%

1.8.1 Site Support 101,600$                          -$                                101,600$                         -$                                101,600$                         0%

1.10 TWRS Regulatory Unit 4,590$                             345$                               4,935$                             -$                                4,935$                             0%

TOTAL RL 106,190$               345$                     106,535$               -$                      106,535$               0%

TOTAL SITE 1,109,884$            27,535$                1,137,419$            25,040$                1,162,459$            2%
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